

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
10/18/24 1.	Team meeting to discuss ideas for the website	2.5 Hours	NP, VG, SN, BS, RA	Discussed a variety of ways to approach the design process and the website architecture.
11/27/24 - 11/30/24 2.	Began the design process for the UI of the website	4.5 hours	NP, VG, SN, BS, RA	Created visuals for the website that would be used as a model to help code the website. Also conducted research to see what potential customers would like to see offered by our restaurant.
12/14/24 3.	Finished design process, reviewed by the whole team	3.5 hours	NP, VG, SN, BS, RA	Finalized the visual looks of the website to be used as a model to code the site and also checked for intellectual property rights.
1/15/25 - 1/18/25 4.	Developed the frontend of the website	7 hours	NP, VG, SN, BS, RA	Developed the UI with HTML, CSS, and JS. Used a variety of graphics and implemented scalability/mobile responsiveness to be as easy to use and user friendly as possible. Reviewed upon completion by the team.
2/13/25 - 2/16/25 5.	Developed the backend of the website	7 hours	NP, VG, SN, BS, RA	Developed the functionality using Django. Utilized a variety of framework approaches to handle orders and reservations. Also created a user-friendly AI-powered assistant. Reviewed upon completion by the team.
3/6/25 - 3/7/25 6.	Finished and reviewed website, then published it to the web.	5 hours	NP, VG, SN, BS, RA	Reviewed and tested out the completed website together. Also debugged the website during this time.

Advisor signature


